

Project Diary

Project Title:

Smart Vitality Tracker
with AI

Aditya Raj Singh Tomar EN22CS301062

Akash Ghosh EN22CS301082

Akash Ravi Jaisinghani EN22CS301084

Faculty Name: Prof. Jyotsna Goyal

Group Number: 8

20/01/25 Discussion of Domain of the project:

The team was given the options for project ~~like~~ Domain (like IoT, DS). The domain of Machine Learning is finalized.

21/01/25 Discussion of Topic of the project:

The team discussed project topics, from supply chain management to time-series dataset. The topic "Healthcare Assistant" was voted. Power Point presentation is to be prepared for its analysis.

3/02/25 Presentation on The Analysis of project

The team presented to the peers an analysis of the project. We discussed the programming language to be used (Python) and its modules. The topic is renamed as "Smart Vitality Tracker with AI".

10/02/25 Research on the Topic (For sleep):

~~Source~~
~~10/02/25~~
The team researched on the vitality aspects of human beings. The team went on to various platforms to search for a sleep dataset for model training, and ultimately found a csv file sleep dataset on kaggle.com.

10/02/25 Research on the Topic (For diet) and GitHub

~~Source~~
~~10/02/25~~
The team researched for various diet dataset for model training & found Indian, American, Mediterranean, and other country's diet dataset. The team made a GitHub branch and added members for collaboration.

11/02/25 Preparation of DFD and Backend:

The team prepared a Data Flow Diagram for presentation, and the backend with FLASK API (Python). The project is being made in Jupyter Notebook, and is pushed to relevant GitHub Repository.

17/02/25 Preparation of Design Presentation of our model:

The team prepared a power point presentation for design of the model. It includes Data Flow diagram, State Chart, Use Case diagram, E-R model, Activity diagram, UML Class diagram, & sequence diagram.

18/02/25 Discussion & preparation of Synopsis:

The team is tasked with preparing a summary of undertaken project. It will summarise the project's main

~~Copy~~
18/12/25 points (like its objectives and functionalities)

24/02/25 Submission of Synopsis & model preparation:

~~Copy~~
24/12/25 The team has submitted a synopsis for the mini-project. Meanwhile, the team has also started developing the machine learning models for the project.

25/02/25 Preparation of Project Report:

The team is tasked with preparation of a report on the project. It will deliver a detailed account of the project's progress, objectives, and outcomes.

~~Copy~~
25/02/25

10/3/25 Report of the project

The team has prepared a soft copy of the report on the project.

~~10/3/25~~

Improvements to the report have been suggested (Code sample, accuracy graph)

11/3/25 Code preparation.

The team is working on a basic sleep analysis implementation.

~~11/3/25~~

17/03/25 Diet Tracker

The team is now working on Diet Tracker Backend Implementation.

24/03/25 Code Optimization and Frontend Design

The team has optimized and finalized the Backend Logic for Sleep Tracking and Diet Tracking and is now finalizing the Front End.

~~24/3/25~~

2/04/25 Presentation on Implementation.

The team has given a Power Point Presentation on the implementation of the model.

~~Date~~
2/04/25

7/04/25 Report Writing

The team has started with the report writing in accordance with given key points and chapters to be written.

~~Date~~
7/04/25

8/04/25 Front End Design further additions.

The team has started working on adding statistical charts to be shown as output for Sleep & Diet Analysis.

~~Date~~
8/04/25

15/04/25

Instructions on Report

Date: / /

Page no:

The team has been instructed to improve the report and correct a few mistakes before final submission.

~~done~~
15/4

21/04/25

Front End design Finalization and Backend Changes and Finalization

The team has added the functionality of displaying bar charts for sleep analysis and diet analysis. The backend has had modification accordingly.

~~done~~
21/4/25

22/04/25

Responsive modifications to Frontend.

The team encountered a display problem where elements were pushed out of screen. So the frontend is modified for different screens.

~~done~~
22/4/25

~~done~~

28/04/25 Finalizing Report and Project Date: 1 / 1 Page no:

The team has finalized the overall project and the project report for submission.

~~done~~
28/4

29/04/25 Report Submission

The team has submitted the report.
'End of session.'

~~done~~
29/4

~~done~~